

CRITERION B: RECORD OF TASKS

	Candidate: kfg199				
Task number	Planned action	Planned outcome	Time estimate	Target completion date	Criterion
1.	Initial brainstorming of potential clients for their project and their issues	Identification of one final client	5 days	29 May 2024	A
2.	Familiarization with the Python programming language and SQLite database	Identification of any particular merits of Python and SQLite as well as any issues I may face with each of them	1 month	30 June 2024	A
3.	Initial interview with the client about problems he is facing	Identification of specific issues which need to be solved when I create the product	1 day	1 July 2024	A
4.	Brainstorming about product proposal to the client	Identification of a product that meets the client's needs	3 days	3 July 2024	A
5.	Showcasing the proposed	Identification of any	1 day	4 July 2024	A

	product idea to the client. Second interview with the client	additions or changes the client wants to do for the product			
6.	Writing Criterion A	Completion of all components of Criterion A, including the appendix with the initial interviews	2 days	6 July 2024	A
7.	Develop the GUI design	Detailed design of the GUI prototype	1 day	7 July 2024	B
8.	Develop algorithm flowcharts	Detailed designs of the flow of the program in its entirety as well as some preliminary algorithm flowcharts which would assist the project	1 day	8 July 2024	B
9.	Perform research on some basic components of the SQLite database schema	Produce a table outlining some key types of data that will be part of the database. Brief explanation is	1 day	9 July 2024	B

		provided			
10.	Development of explanation tables	Produce tables containing some preliminary explanations of main functions, variables, and data structures	1 day	10 July 2024	B
11.	Development of UML Diagrams and Pseudocode	Produce UML Diagrams of relationships between functions and classes and Pseudocode for some functions	1 day	11 July 2024	B
12.	Complete the test plan and explanation table for specific data types and functions	Detailed outline of tests that would take place to assess the success criteria as well as a detailed explanation table for some key data types that might be used such as classes	1 day	12 July 2024	B
13.	Development of GUI using Python	The graphical interface has been developed	4 days	20 July 2024	C
14.	Establishment of connection with a database file and	Creation of a database that is operable	2 days	22 July 2024	C

	creation of primary tables				
15.	Development of a user authentication system (log-in and account creation)	Functional login and account creation with password validation	5 days	26 July 2024	C
16.	Develop functionality for withdrawing and depositing money	A functional banking system is developed	4 days	30 August 2024	C
17.	Implement budget category management through obtained code (addition of categories, removal, etc)	Functional system for creating and deleting categories	6 days	5 September 2024	C
18.	Development of financial projection tab and functionalities	Date when money will run out based on average spending, and Bill's spending trends should be produced in a graph	5 days	3 December 2024	C
19.	Development of gmail functionality and sending of emails	Bill can send emails of his budget	2 days	5 December 2024	C
20.	Google Drive API integration	The database is saved to a Google Drive	2 days	24 December 2024	C

		folder upon closing			
21.	Development of password obfuscation	The password is hashed and salted within the database	1 day	27 December 2024	C
22.	Sending of the py file and any other file needed for the product to run to the client	Bill can run the program on his computer	1 hour	28 December 2024	E
23.	Testing of the product by client	The client identifies any issues or errors and ways to improve the product and produce meaningful feedback	2 weeks	11 January 2025	E
24.	Final interview with Bill	Obtain meaningful feedback with regards to the success criteria and recommendations for improvement	1 day	12 January 2025	E
25.	Video showcasing the functionality of the product with respect to the success criteria and methods for extensibility	Demonstrate the product's functionality	1 day	13 January 2025	D